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Attorneys for WILHOIT WATER COMPANY,
INC

BEFORE THE ARIZONA CORPORATION COMMISSION

In the Matter of THE APPLICATION OF DOCKET NO. W-02065A-07-0306
WILHOIT WATER COMPANY, INC.,

9 THUNDERBIRD MEADOWS SYSTEM,
FOR RETROACTIVE APPROVAL OF A
10 FINANCING APPLICATION

11 In the Matter of THE APPLICATION OF DOCKET NO. W-02065A-07-0307
WILHOIT WATER COMPANY, INC.,

12 THUNDERBIRD MEADOWS SYSTEM,
FOR APPROVAL OF A FINANCING
APPLICATION

14 In the Matter of THE APPLICATION OF DOCKET NO. W-02065A-07-0312
| WILHOIT WATER COMPANY, INC.,

151 THUNDERBIRD MEADOWS SYSTEM,
16 FOR APPROVAL OF A PERMANENT
RATE INCREASE

17 In the Matter of THE APPLICATION OF DOCKET NO. W-02065A-08-0138
18 WILHOIT WATER COMPANY, INC.,
THUNDERBIRD MEADOWS SYSTEM,
19 FOR THE APPROVAL OF A FINANCING
APPLICATION. DECISION NO. 71234
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20

21 Compliance to a Decision

22
Decision No. 71234 ordered the Company to file an ADEQ ATC for the plant

23
related to the Company’s development of new storage capacity by December 31, 2009.

24
The Company is requesting an extension of time until May 1, 2010 to file the ADEQ

25
ATC.
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The Company only recently received notice that our application to obtain a loan
from the Water Infrastructure Finance Authority (WIFA) had been approved. That loan
has not yet closed and without the loan the Company does not have the resources to
contract for the design and construction the new storage capacity. The WIFA loan should
close before the end of the year and the Company will contract with a firm to design and
construct the storage capacity at that time.

In addition, based on submittal of plans to construct new storage capacity for a
related system, the Company is uncertain of ADEQ’s ability to review and approve plans
in a timely fashion. The Company’s sister company, Dells Water, submitted plans to
ADEQ on August 21, 2009 and have not yet received an ATC for the new storage
capacity.

Because of the delay in obtaining financing and the uncertainty of the ADEQ
review process, the Company respectfully requests an extension of time to file the ATC

until May 1, 2010.

DATED this 11™ day of December, 2009.

MARTIN & BELL, I.L.C.

By

Douglas G. Martin o

365 East Coronado Road, Suite 200
Phoenix, Arizona 85004

Attorneys for Wilhoit Water Company, Inc.

ORIGINAL filed with cgpies
mailed/delivered this 11 day
of December, 2009 to:
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Janice Alward, Chief Counsel

Legal Division

ARIZONA CORPORATION COMMISSION
1200 West Washington Street

Phoenix, AZ 85007

Steve Olea, Director

Utilities Division

ARIZONA CORPORATION COMMISSION
1200 West Washington Street

Phoenix, AZ 85007

Compliance Section

Arizona Corporation Commission
1200 West Washington

Phoenix, AZ 85007




